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5PS~-E(047-81
12 August 1981

MEMORANDUM FOR Director of Data Processing

FROM t _
Deputy Chief, Special Projects Staff/ODp
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 11 August 1981
1. SAFE
A. presented a Project status briefing
to the SAFE St ttee on 7 August 1981.

B. The regquirement for a Wet-pipe Sprinkler
System in the Phase I area of the SAFE Computer Center is
Jjudged by the Consolidated SAFE Project Office as intolerable.
As an alternative, the CSPO has proposed that wall mounted
fire extinguishers be installed in the Phase I area of the
SAFE Computer Center in lieu of the Wet-pipe Water Sprinkler
System required by Safety Group/PTAS/0S. A Dry-pipe Water
Sprinkler System is planned to be installed during the

Phase II construction which is to begin in January 1982,
2, ADSTAR

A, |delivered a revised sgection 3 (Camera
Workstation) of Volume IV on 7 August,

B. On 11 ARugust, the ADSTAR COTR submitted +o
g::;:175 Design Problem Reports on secticns 5 and 6 (User

orkstation and Maintenance Workstation).

C. During the period 5-7 Rugust a camera was
evaluated | at Headguarters on 10 August.
Both cameras were deficient because of uneven light
distribution. has been notified of the findings.

D, The paper tape punch on the Data General
is still down and has caused the 35 mm converter to be down
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